
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   1 of 19

Nebraska Department of Roads Date: 11.03.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 01.11.2016

01.20.2016

03.14.2016

Date Let:

FARNAM - N-21

12.17.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

DAWSON

FRONTIER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71125  000 STP-23-3(110) 023 111.23 122.75 GRAD CULV SEED BR GDRL
ELEC BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   1 of 19

Nebraska Department of Roads Date: 11.03.2016

$9,077,280.15

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,511,035.57 $2,223,137.34 $287,898.23
Stockpiled Materials $68,128.49 $73,270.15 $-5,141.66

Gross Earnings $2,579,164.06 $2,296,407.49 $282,756.57
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,579,164.06 $2,296,407.49 $282,756.57

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,579,164.06 $2,296,407.49 $282,756.57

$.00 $.00 $.00

28%

% Time Comp

% Dollar Comp

51%

$9,064,151.80

10.27.2016 10.31.2016

11.01.2016

Vlieger, Seth

Legg, Lorraine

Wilson, Drew

Project Manager District Engineer

Construction Engineer

11.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      30,400.00 1.000 30,400.00

1.000 30,400.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      25,000.00 1.000 25,000.00

1.000 25,000.00

0.250 6,250.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 1,017.000 30,510.00

1,017.000 30,510.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      181.00 78.000 14,118.00

78.000 14,118.00

0.000 0.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      9.28 45,204.000 419,493.12

45,204.000 419,493.12

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      0.70 77,440.000 54,208.00

77,440.000 54,208.00

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1106.00      6.50 123.000 799.50

123.000 799.50

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1701.24      22.00 100.000 2,200.00

100.000 2,200.00

0.000 0.00

0.000 0.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 
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Est Number:
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Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.50 2,306.000 5,765.00

2,306.000 5,765.00

2,002.000 5,005.00

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      360.00 14.000 5,040.00

14.000 5,040.00

1.000 360.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.84 10,147.000 18,670.48

10,147.000 18,670.48

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L019.20      6.45 1,232.000 7,946.40

1,232.000 7,946.40

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 2A
0012 

L022.11      2.96 17,189.000 50,879.44

17,189.000 50,879.44

558.000 1,651.68

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

Contracted 665,029.94

Current 665,029.94

In place 13,266.68

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      25,000.00 1.000 25,000.00

1.000 25,000.00

0.500 12,500.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

4040.00      300.00 39.000 11,700.00

39.000 11,700.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE HEADWALLS FROM CULVERTS
0015 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0016

EACHPREPARATION OF STRUCTURE

AT STA. 75+67

0016 

4044.01      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0017

EACHPREPARATION OF STRUCTURE

AT STA. 108+01

0017 

4044.02      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0018

EACHPREPARATION OF STRUCTURE

AT STA. 121+47

0018 

4044.03      3,250.00 1.000 3,250.00

1.000 3,250.00

0.000 0.00

0.000 0.00

0019

EACHPREPARATION OF STRUCTURE

AT STA. 311+24

0019 

4044.04      3,250.00 1.000 3,250.00

1.000 3,250.00

0.000 0.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STA. 337+70

0020 

4044.05      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0021

EACHPREPARATION OF STRUCTURE

AT STA. 371+79

0021 

4044.06      3,300.00 1.000 3,300.00

1.000 3,300.00

0.000 0.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STA. 1013+02

0022 

4044.07      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STA. 1092+44

0023 

4050.01      12.50 680.000 8,500.00

680.000 8,500.00

0.000 0.00

0.000 0.00

0024

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      18.00 491.000 8,838.00

491.000 8,838.00

78.000 1,404.00

0.000 0.00

0025

CY  EXCAVATION FOR BOX CULVERTS
0025 

4101.06      600.00 276.320 165,792.00

276.320 165,792.00

25.000 15,000.00

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0026 

4107.07      850.00 4.380 3,723.00

4.380 3,723.00

0.000 0.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0027 

4151.00      1.55 26,884.000 41,670.20

26,884.000 41,670.20

2,661.250 4,124.94

0.000 0.00

0028

LB  REINFORCING STEEL FOR BOX CULVERT
0028 

4157.00      2.55 294.000 749.70

294.000 749.70

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR COLLARS
0029 

4360.24      380.00 6.000 2,280.00

6.000 2,280.00

0.000 0.00

0.000 0.00

0030

EACH24" METAL FLARED-END SECTION
0030 

4360.30      410.00 3.000 1,230.00

3.000 1,230.00

0.000 0.00

0.000 0.00

0031

EACH30" METAL FLARED-END SECTION
0031 

4360.36      580.00 9.000 5,220.00

9.000 5,220.00

0.000 0.00

0.000 0.00

0032

EACH36" METAL FLARED-END SECTION
0032 

4360.42      1,080.00 4.000 4,320.00

4.000 4,320.00

0.000 0.00

0.000 0.00

0033

EACH42" METAL FLARED-END SECTION
0033 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.48      1,100.00 2.000 2,200.00

2.000 2,200.00

0.000 0.00

0.000 0.00

0034

EACH48" METAL FLARED-END SECTION
0034 

4360.54      1,350.00 4.000 5,400.00

4.000 5,400.00

0.000 0.00

0.000 0.00

0035

EACH54" METAL FLARED-END SECTION
0035 

4360.60      1,900.00 8.000 15,200.00

8.000 15,200.00

0.000 0.00

0.000 0.00

0036

EACH60" METAL FLARED-END SECTION
0036 

4390.48      960.00 1.000 960.00

1.000 960.00

0.000 0.00

0.000 0.00

0037

EACH48" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0037 

4460.24      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0038

EACH24" CONCRETE FLARED-END SECTION
0038 

4460.36      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0039

EACH36" CONCRETE FLARED-END SECTION
0039 

4460.42      1,400.00 2.000 2,800.00

2.000 2,800.00

0.000 0.00

0.000 0.00

0040

EACH42" CONCRETE FLARED-END SECTION
0040 

8010.03      85.00 85.520 7,269.20

85.520 7,269.20

0.000 0.00

0.000 0.00

0041

CY  CRUSHED ROCK FOR BASE COURSE
0041 

P120.24      80.00 12.000 960.00

12.000 960.00

0.000 0.00

0.000 0.00

0042

LF  24" CULVERT PIPE, TYPE 2
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.36      98.00 18.000 1,764.00

18.000 1,764.00

0.000 0.00

0.000 0.00

0043

LF  36" CULVERT PIPE, TYPE 2
0043 

P120.42      130.00 9.000 1,170.00

9.000 1,170.00

0.000 0.00

0.000 0.00

0044

LF  42" CULVERT PIPE, TYPE 2
0044 

P300.24      45.00 200.000 9,000.00

200.000 9,000.00

0.000 0.00

0.000 0.00

0045

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0045 

P300.30      50.00 82.000 4,100.00

82.000 4,100.00

0.000 0.00

0.000 0.00

0046

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0046 

P300.36      58.00 70.000 4,060.00

70.000 4,060.00

0.000 0.00

0.000 0.00

0047

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0047 

P300.42      78.00 34.000 2,652.00

34.000 2,652.00

0.000 0.00

0.000 0.00

0048

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0048 

P300.48      95.00 12.000 1,140.00

12.000 1,140.00

0.000 0.00

0.000 0.00

0049

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0049 

P300.54      100.00 66.000 6,600.00

66.000 6,600.00

0.000 0.00

0.000 0.00

0050

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0050 

P300.60      118.00 300.000 35,400.00

300.000 35,400.00

0.000 0.00

0.000 0.00

0051

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P375.48      300.00 2.000 600.00

2.000 600.00

0.000 0.00

0.000 0.00

0052

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4,OR 5

0052 

Contracted 417,898.10

Current 417,898.10

In place 39,028.94

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

L001.01      845.00 9.000 7,605.00

9.000 7,605.00

0.000 0.00

0.000 0.00

0054

ACRESEEDING, TYPE A
0054 

L001.02      810.00 5.000 4,050.00

5.000 4,050.00

0.000 0.00

0.000 0.00

0055

ACRESEEDING, TYPE B
0055 

L032.75      250.00 32.000 8,000.00

32.000 8,000.00

0.000 0.00

0.000 0.00

0056

TON MULCH
0056 

Contracted 21,655.00

Current 21,655.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 67+83.61 48'-0" 3-SPAN CONCR ETE SLAB 

0030.60      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0057

LS  MOBILIZATION
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      270.00 23.100 6,237.00

23.100 6,237.00

12.420 3,353.40

0.000 0.00

0058

SY  CONCRETE BRIDGE DECK REPAIR
0058 

6010.22      1,100.00 5.600 6,160.00

5.600 6,160.00

5.600 6,160.00

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0059 

6010.26      1,600.00 24.600 39,360.00

24.600 39,360.00

24.600 39,360.00

0.000 0.00

0060

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0060 

6030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0061

EACHPREPARATION OF BRIDGE AT STATION

67+83.61

0061 

6080.00      2.00 2,170.000 4,340.00

2,170.000 4,340.00

2,170.000 4,340.00

0.000 0.00

0062

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0062 

6131.50      1.20 7,235.000 8,682.00

7,235.000 8,682.00

7,235.000 8,682.00

0.000 0.00

0063

LB  EPOXY COATED REINFORCING STEEL
0063 

6210.14      46.00 300.000 13,800.00

300.000 13,800.00

295.790 13,606.34

0.000 0.00

0064

LF  HP 12 INCH X 53 LB STEEL PILING
0064 

6310.00      17.00 2,629.000 44,693.00

2,629.000 44,693.00

2,769.964 47,089.39

0.000 0.00

0065

SF  STEEL SHEET PILING
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      60.00 50.000 3,000.00

50.000 3,000.00

50.000 3,000.00

0.000 0.00

0066

CY  GRANULAR BACKFILL
0066 

Contracted 162,272.00

Current 162,272.00

In place 161,591.13

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 67+83.61 48'-0" 3-SPAN CONCR ETE SLAB 

GROUP 6A BRIDGE AT STA. 212+91.84 105'-0" 3-SPAN ST EEL GIRDE

0030.60      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0067

LS  MOBILIZATION
0067 

6004.98      200.00 28.000 5,600.00

28.000 5,600.00

0.000 0.00

0.000 0.00

0068

LF  ASPHALT PLUG JOINT SYSTEM
0068 

6007.12      270.00 66.000 17,820.00

66.000 17,820.00

18.006 4,861.62

0.000 0.00

0069

SY  CONCRETE BRIDGE DECK REPAIR
0069 

6010.26      600.00 25.300 15,180.00

25.300 15,180.00

25.300 15,180.00

0.000 0.00

0070

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0070 

6020.00      1.15 5,605.000 6,445.75

5,605.000 6,445.75

5,605.000 6,445.76

0.000 0.00

0071

LB  REINFORCING STEEL FOR BRIDGE
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0072

EACHPREPARATION OF BRIDGE AT STATION

212+91.84

0072 

Contracted 72,045.75

Current 72,045.75

In place 53,487.38

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 212+91.84 105'-0" 3-SPAN ST EEL GIRDE

GROUP 6B BRIDGE AT STA. 283+23.73 80'-0" 3-SPAN CON CRETE SLA

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

6007.12      270.00 51.000 13,770.00

51.000 13,770.00

70.460 19,024.20

0.000 0.00

0074

SY  CONCRETE BRIDGE DECK REPAIR
0074 

6010.26      600.00 15.300 9,180.00

15.300 9,180.00

15.300 9,180.00

0.000 0.00

0075

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0075 

6020.00      1.15 3,515.000 4,042.25

3,515.000 4,042.25

3,515.000 4,042.26

0.000 0.00

0076

LB  REINFORCING STEEL FOR BRIDGE
0076 

6030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0077

EACHPREPARATION OF BRIDGE AT STATION

283+23.73

0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6619.50      900.00 6.000 5,400.00

6.000 5,400.00

6.000 5,400.00

0.000 0.00

0078

EACHREPAIR FLOOR DRAIN
0078 

Contracted 57,392.25

Current 57,392.25

In place 62,646.46

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 283+23.73 80'-0" 3-SPAN CON CRETE SLA

GROUP 6C BRIDGE AT STA. 472+43.00 150'-0" 3-SPAN PR ESTRESSED

0030.60      118,000.00 1.000 118,000.00

1.000 118,000.00

1.000 118,000.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

1010.01      10.00 815.000 8,150.00

815.000 8,150.00

0.000 0.00

0.000 0.00

0080

CY  EXCAVATION (ESTABLISHED QUANTITY)
0080 

1043.50      4.00 87.000 348.00

87.000 348.00

87.000 348.00

43.500 174.00

0081

SY  RIPRAP FILTER FABRIC
0081 

3050.15      320.00 182.800 58,496.00

182.800 58,496.00

138.800 44,416.00

62.000 19,840.00

0082

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0082 

3051.10      1.10 34,970.000 38,467.00

34,970.000 38,467.00

23,642.000 26,006.20

8,824.000 9,706.40

0083

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0083 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

0.750 7,500.00

0.000 0.00

0084

LS  ABUTMENT NO.1 EXCAVATION
0084 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   7 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

0.750 7,500.00

0.000 0.00

0085

LS  ABUTMENT NO.2 EXCAVATION
0085 

6001.00      15,000.00 1.000 15,000.00

1.000 15,000.00

0.750 11,250.00

0.000 0.00

0086

LS  BENT NO.1 EXCAVATION
0086 

6001.01      15,000.00 1.000 15,000.00

1.000 15,000.00

0.750 11,250.00

0.000 0.00

0087

LS  BENT NO.2 EXCAVATION
0087 

6004.48      400.00 12.700 5,080.00

12.700 5,080.00

6.350 2,540.00

0.000 0.00

0088

CF  BRIDGE JOINT NOSING
0088 

6005.28      70.00 85.300 5,971.00

85.300 5,971.00

42.650 2,985.50

0.000 0.00

0089

LF  PREFORMED SILICONE JOINT, TYPE B
0089 

6006.56      4.00 939.000 3,756.00

939.000 3,756.00

0.000 0.00

0.000 0.00

0090

SY  BRIDGE DECK GROOVING
0090 

6010.22      700.00 191.200 133,840.00

191.200 133,840.00

191.200 133,840.00

1.400 980.00

0091

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0091 

6010.26      800.00 164.900 131,920.00

164.900 131,920.00

78.600 62,880.00

7.500 6,000.00

0092

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0092 

6011.11      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.500 100,000.00

0093

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

472+43.00

0093 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   8 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0094

EACHREMOVE STRUCTURE

AT STA. 472+32.84

0094 

6052.55      10.00 1.000 10.00

1.000 10.00

0.000 0.00

0.000 0.00

0095

LS  ACCESS CROSSING

AT STA. 472+43.00 LT.

0095 

6052.56      10.00 1.000 10.00

1.000 10.00

0.000 0.00

0.000 0.00

0096

LS  ACCESS CROSSING

AT STA. 472+43.00 RT.

0096 

6080.00      3.00 710.000 2,130.00

710.000 2,130.00

710.000 2,130.00

0.000 0.00

0097

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0097 

6095.00      300.00 18.000 5,400.00

18.000 5,400.00

18.000 5,400.00

6.000 1,800.00

0098

EACHSTEEL DIAPHRAGM
0098 

6104.00      40.00 255.000 10,200.00

255.000 10,200.00

255.000 10,200.00

127.500 5,100.00

0099

TON BROKEN CONCRETE RIPRAP
0099 

6131.50      1.20 58,490.000 70,188.00

58,490.000 70,188.00

37,160.000 44,592.00

2,779.000 3,334.80

0100

LB  EPOXY COATED REINFORCING STEEL
0100 

6139.50      60.00 56.000 3,360.00

56.000 3,360.00

28.000 1,680.00

0.000 0.00

0101

SY  SUBSURFACE DRAINAGE MATTING
0101 

6210.50      45.00 4,160.000 187,200.00

4,160.000 187,200.00

4,006.076 180,273.43

0.000 0.00

0102

LF  PIPE PILING
0102 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   8 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      19.00 3,558.000 67,602.00

3,558.000 67,602.00

2,646.927 50,291.62

0.000 0.00

0103

SF  STEEL SHEET PILING
0103 

6510.55      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0104

LS  TEMPORARY BRIDGE SHORING
0104 

8091.00      50.00 225.000 11,250.00

225.000 11,250.00

112.500 5,625.00

0.000 0.00

0105

CY  GRANULAR BACKFILL
0105 

1101.00      12.83 0.000 0.00

229.333 2,942.34

114.665 1,471.15

0.000 0.00

4000

SY  REMOVE PAVEMENT

Remove Concrete pavement at bridge 472+43.00

4000 

1102.00      10.50 0.000 0.00

104.000 1,092.00

52.000 546.00

0.000 0.00

4001

SY  REMOVE ASPHALT SURFACE

Remove Asphalt Surface at bridge at station
472+43.00

4001 

Contracted 1,196,378.00

Current 1,200,412.34

In place 1,010,724.90

This Estimate 146,935.20

GROUP 6C BRIDGE AT STA. 472+43.00 150'-0" 3-SPAN PR ESTRESSED

GROUP 6D BRIDGE AT STA. 497+42.00 150'-0" 3-SPAN PR ESTRESSED

0030.60      125,000.00 1.000 125,000.00

1.000 125,000.00

1.000 125,000.00

0.000 0.00

0106

LS  MOBILIZATION
0106 

1010.01      10.00 1,815.000 18,150.00

1,815.000 18,150.00

0.000 0.00

0.000 0.00

0107

CY  EXCAVATION (ESTABLISHED QUANTITY)
0107 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   9 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      4.00 88.000 352.00

88.000 352.00

44.000 176.00

0.000 0.00

0108

SY  RIPRAP FILTER FABRIC
0108 

3050.15      320.00 182.800 58,496.00

182.800 58,496.00

76.800 24,576.00

0.000 0.00

0109

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0109 

3051.10      1.10 34,970.000 38,467.00

34,970.000 38,467.00

14,818.000 16,299.80

0.000 0.00

0110

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0110 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0111

LS  ABUTMENT NO.1 EXCAVATION
0111 

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0112

LS  ABUTMENT NO.2 EXCAVATION
0112 

6001.00      15,000.00 1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0.000 0.00

0113

LS  BENT NO.1 EXCAVATION
0113 

6001.01      15,000.00 1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0.000 0.00

0114

LS  BENT NO.2 EXCAVATION
0114 

6004.48      400.00 12.700 5,080.00

12.700 5,080.00

6.350 2,540.00

0.000 0.00

0115

CF  BRIDGE JOINT NOSING
0115 

6005.28      70.00 85.300 5,971.00

85.300 5,971.00

42.650 2,985.50

0.000 0.00

0116

LF  PREFORMED SILICONE JOINT, TYPE B
0116 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   9 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      4.00 939.000 3,756.00

939.000 3,756.00

0.000 0.00

0.000 0.00

0117

SY  BRIDGE DECK GROOVING
0117 

6010.22      700.00 214.700 150,290.00

214.700 150,290.00

108.960 76,272.00

0.000 0.00

0118

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0118 

6010.26      800.00 164.000 131,200.00

164.000 131,200.00

67.900 54,320.00

0.000 0.00

0119

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0119 

6011.11      200,000.00 1.000 200,000.00

1.000 200,000.00

0.500 100,000.00

0.000 0.00

0120

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

472+43.00

0120 

6040.00      75,000.00 1.000 75,000.00

1.000 75,000.00

0.500 37,500.00

0.000 0.00

0121

EACHREMOVE STRUCTURE

AT STA. 497+42.18

0121 

6052.55      10.00 1.000 10.00

1.000 10.00

1.000 10.00

0.000 0.00

0122

LS  ACCESS CROSSING

AT STA. 497+42.00 LT.

0122 

6052.56      10.00 1.000 10.00

1.000 10.00

1.000 10.00

0.000 0.00

0123

LS  ACCESS CROSSING

AT STA. 497+42.00 RT.

0123 

6080.00      3.00 940.000 2,820.00

940.000 2,820.00

0.000 0.00

0.000 0.00

0124

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0124 

6095.00      300.00 18.000 5,400.00

18.000 5,400.00

12.000 3,600.00

0.000 0.00

0125

EACHSTEEL DIAPHRAGM
0125 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   10 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6104.00      40.00 305.000 12,200.00

305.000 12,200.00

152.500 6,100.00

0.000 0.00

0126

TON BROKEN CONCRETE RIPRAP
0126 

6131.50      1.20 60,105.000 72,126.00

60,105.000 72,126.00

25,688.000 30,825.60

0.000 0.00

0127

LB  EPOXY COATED REINFORCING STEEL
0127 

6139.50      60.00 56.000 3,360.00

56.000 3,360.00

28.000 1,680.00

0.000 0.00

0128

SY  SUBSURFACE DRAINAGE MATTING
0128 

6210.50      45.00 4,460.000 200,700.00

4,460.000 200,700.00

4,363.254 196,346.43

2,218.084 99,813.78

0129

LF  PIPE PILING
0129 

6310.00      19.00 3,558.000 67,602.00

3,558.000 67,602.00

4,526.688 86,007.08

1,868.750 35,506.25

0130

SF  STEEL SHEET PILING
0130 

6510.55      20,000.00 1.000 20,000.00

1.000 20,000.00

0.500 10,000.00

0.000 0.00

0131

LS  TEMPORARY BRIDGE SHORING
0131 

8091.00      50.00 225.000 11,250.00

225.000 11,250.00

56.250 2,812.50

0.000 0.00

0132

CY  GRANULAR BACKFILL
0132 

1102.00      10.50 0.000 0.00

294.667 3,094.00

147.335 1,547.02

0.000 0.00

4002

SY  REMOVE ASPHALT SURFACE

Remove Asphalt Surface at bridge at station
497+42.00

4002 

Contracted 1,257,240.00

Current 1,260,334.00

In place 803,607.93

This Estimate 135,320.03

GROUP 6D BRIDGE AT STA. 497+42.00 150'-0" 3-SPAN PR ESTRESSED

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   10 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6E BRIDGE AT STA. 1053+84.77 68'-0" 3-SPAN CO NCRETE SL

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0133

LS  MOBILIZATION
0133 

6007.12      270.00 44.000 11,880.00

44.000 11,880.00

25.181 6,798.87

0.000 0.00

0134

SY  CONCRETE BRIDGE DECK REPAIR
0134 

6010.26      600.00 14.200 8,520.00

14.200 8,520.00

0.000 0.00

0.000 0.00

0135

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0135 

6020.00      1.15 3,150.000 3,622.50

3,150.000 3,622.50

0.000 0.00

0.000 0.00

0136

LB  REINFORCING STEEL FOR BRIDGE
0136 

6030.00      16,000.00 1.000 16,000.00

1.000 16,000.00

0.000 0.00

0.000 0.00

0137

EACHPREPARATION OF BRIDGE AT STATION

1053+84.77

0137 

6617.25      400.00 10.000 4,000.00

10.000 4,000.00

0.000 0.00

0.000 0.00

0138

SF  CONCRETE REPAIR
0138 

6619.50      900.00 6.000 5,400.00

6.000 5,400.00

0.000 0.00

0.000 0.00

0139

EACHREPAIR FLOOR DRAIN
0139 

Contracted 54,422.50

Current 54,422.50

In place 11,798.87

This Estimate 0.00

GROUP 6E BRIDGE AT STA. 1053+84.77 68'-0" 3-SPAN CO NCRETE SL



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   11 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0140

LS  MOBILIZATION
0140 

7011.20      22.75 487.500 11,090.63

487.500 11,090.63

0.000 0.00

0.000 0.00

0141

LF  W-BEAM GUARDRAIL
0141 

7020.00      2,125.00 20.000 42,500.00

20.000 42,500.00

0.000 0.00

0.000 0.00

0142

EACHBRIDGE APPROACH SECTIONS
0142 

7020.30      2,400.00 4.000 9,600.00

4.000 9,600.00

0.000 0.00

0.000 0.00

0143

EACHBRIDGE APPROACH SECTION (MODIFIED)
0143 

7024.27      2,425.00 24.000 58,200.00

24.000 58,200.00

0.000 0.00

0.000 0.00

0144

EACHGUARDRAIL END TREATMENT, TYPE II
0144 

Contracted 123,890.63

Current 123,890.63

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.82      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0145

LS  MOBILIZATION
0145 

A009.14      3,000.00 3.000 9,000.00

3.000 9,000.00

0.000 0.00

0.000 0.00

0146

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0146 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   11 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A020.10      2,250.00 1.000 2,250.00

1.000 2,250.00

0.000 0.00

0.000 0.00

0147

EACHLIGHTING CONTROL CENTER, TYPE D
0147 

A070.10      5.00 503.000 2,515.00

503.000 2,515.00

0.000 0.00

0.000 0.00

0148

LF  1 1/2-INCH CONDUIT IN TRENCH
0148 

A074.12      30.00 58.000 1,740.00

58.000 1,740.00

0.000 0.00

0.000 0.00

0149

LF  1 1/2-INCH CONDUIT, JACKED
0149 

A080.22      2.00 561.000 1,122.00

561.000 1,122.00

0.000 0.00

0.000 0.00

0150

LF  STREET LIGHTING CABLE, NO. 6 BARE
0150 

A080.24      3.00 1,122.000 3,366.00

1,122.000 3,366.00

0.000 0.00

0.000 0.00

0151

LF  STREET LIGHTING CABLE, NO. 6 USE
0151 

Contracted 21,993.00

Current 21,993.00

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.20      65.00 34.000 2,210.00

34.000 2,210.00

0.000 0.00

0.000 0.00

0152

EACHOBJECT MARKER
0152 

0002.55      8.50 1,824.000 15,504.00

1,824.000 15,504.00

0.000 0.00

0.000 0.00

0153

STA OVERLAY BROKEN LINES
0153 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   12 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      9.50 3,648.000 34,656.00

3,648.000 34,656.00

0.000 0.00

0.000 0.00

0154

STA OVERLAY SOLID LINES
0154 

0002.76      0.07 160,000.000 11,200.00

160,000.000 11,200.00

0.000 0.00

0.000 0.00

0155

LF  PERMANENT PAVEMENT MARKING, PAINT
0155 

0030.90      278,575.00 1.000 278,575.00

1.000 278,575.00

0.000 0.00

0.000 0.00

0156

LS  MOBILIZATION
0156 

1020.02      18.00 41.000 738.00

41.000 738.00

0.000 0.00

0.000 0.00

0157

EACHDELINEATOR,  TYPE II
0157 

1020.06      50.00 187.000 9,350.00

187.000 9,350.00

0.000 0.00

0.000 0.00

0158

EACHFLEXIBLE POST DELINEATOR
0158 

1020.20      55.00 30.000 1,650.00

30.000 1,650.00

0.000 0.00

0.000 0.00

0159

EACHINSTALL CHEVRONS
0159 

2001.00      22.50 185.000 4,162.50

185.000 4,162.50

0.000 0.00

0.000 0.00

0160

CY  GRAVEL SURFACE COURSE
0160 

2021.00      80.00 12.000 960.00

12.000 960.00

0.000 0.00

0.000 0.00

0161

EACHMAILBOX POST
0161 

4004.50      5.00 9,400.000 47,000.00

9,400.000 47,000.00

0.000 0.00

0.000 0.00

0162

LB  CAST IRON GRATE AND FRAME
0162 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   12 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.55      100.00 187.000 18,700.00

187.000 18,700.00

0.000 0.00

0.000 0.00

0163

LF  FLUME SPILLWAY
0163 

4024.70      3,000.00 6.000 18,000.00

6.000 18,000.00

0.000 0.00

0.000 0.00

0164

EACHCONCRETE FLUME, TYPE I
0164 

4024.71      3,500.00 10.000 35,000.00

10.000 35,000.00

0.000 0.00

0.000 0.00

0165

EACHCONCRETE FLUME, TYPE II
0165 

4050.01      25.00 84.000 2,100.00

84.000 2,100.00

0.000 0.00

0.000 0.00

0166

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0166 

4105.59      1,200.00 48.180 57,816.00

48.180 57,816.00

0.000 0.00

0.000 0.00

0167

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0167 

4155.50      5.00 3,960.000 19,800.00

3,960.000 19,800.00

0.000 0.00

0.000 0.00

0168

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0168 

6030.16      25.00 184.000 4,600.00

184.000 4,600.00

0.000 0.00

0.000 0.00

0169

SY  BRIDGE DECK PREPARATION
0169 

6133.00      49.01 897.000 43,961.97

897.000 43,961.97

0.000 0.00

0.000 0.00

0170

SY  MEMBRANE WATERPROOFING
0170 

6133.01      58.64 184.000 10,789.76

184.000 10,789.76

0.000 0.00

0.000 0.00

0171

SY  MEMBRANE WATERPROOFING TYPE A
0171 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   13 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.00      170.00 525.103 89,267.51

525.103 89,267.51

0.000 0.00

0.000 0.00

0172

TON HYDRATED LIME
0172 

8022.15      1.49 3,000.000 4,470.00

3,000.000 4,470.00

0.000 0.00

0.000 0.00

0173

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0200 

8022.20      1.49 34,150.000 50,883.50

34,150.000 50,883.50

0.000 0.00

0.000 0.00

0174

EACHHYDRATED LIME/WARM MIX ASPHALT
0173 

8110.50      515.00 583.448 300,475.72

583.448 300,475.72

0.000 0.00

0.000 0.00

0175

STA HYDRATED LIME SLURRY STABILIZATION
0174 

8111.00      500.00 104.580 52,290.00

104.580 52,290.00

0.000 0.00

0.000 0.00

0176

STA SHOULDER SUBGRADE PREPARATION
0175 

9002.10      35.01 3,000.000 105,030.00

3,000.000 105,030.00

0.000 0.00

0.000 0.00

0177

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0201 

9005.23      65.01 3,170.000 206,081.70

3,170.000 206,081.70

0.000 0.00

0.000 0.00

0178

TON ASPHALTIC CONCRETE, TYPE SPS
0176 

9005.75      35.01 33,400.000 1,169,334.00

33,400.000 1,169,334.00

0.000 0.00

0.000 0.00

0179

TON ASPHALTIC CONCRETE, TYPE SPR
0177 

9009.00      5.00 8,621.000 43,105.00

8,621.000 43,105.00

0.000 0.00

0.000 0.00

0180

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0178 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   13 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.75      75.00 405.000 30,375.00

405.000 30,375.00

846.860 63,514.50

0.000 0.00

0181

SY  TEMPORARY SURFACING

8"

0179 

9010.50      45.01 750.000 33,757.50

750.000 33,757.50

0.000 0.00

0.000 0.00

0182

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0180 

9020.95      553.00 102.000 56,406.00

102.000 56,406.00

0.000 0.00

0.000 0.00

0183

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0202 

9021.12      518.00 101.440 52,545.92

101.440 52,545.92

0.000 0.00

0.000 0.00

0184

TON PERFORMANCE GRADED BINDER (52-34)
0181 

9021.13      553.00 1,161.100 642,088.30

1,161.100 642,088.30

0.000 0.00

0.000 0.00

0185

TON PERFORMANCE GRADED BINDER (64-34)
0182 

9030.00      5.00 9,482.000 47,410.00

9,482.000 47,410.00

0.000 0.00

0.000 0.00

0186

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0183 

9034.00      5.00 1,164.000 5,820.00

1,164.000 5,820.00

0.000 0.00

0.000 0.00

0187

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0184 

9052.15      1.80 142,950.000 257,310.00

142,950.000 257,310.00

0.000 0.00

0.000 0.00

0188

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0185 

9053.00      2.00 40,960.000 81,920.00

40,960.000 81,920.00

0.000 0.00

0.000 0.00

0189

GAL TACK COAT
0186 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   14 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      4.00 18,160.000 72,640.00

18,160.000 72,640.00

0.000 0.00

0.000 0.00

0190

GAL FOG SEAL
0187 

9111.00      30.00 340.000 10,200.00

340.000 10,200.00

0.000 0.00

0.000 0.00

0191

MGALWATER
0188 

9170.00      95.00 1,102.317 104,720.12

1,102.317 104,720.12

0.000 0.00

0.000 0.00

0192

STA EARTH SHOULDER CONSTRUCTION
0189 

9173.15      75.00 1,202.897 90,217.28

1,202.897 90,217.28

0.000 0.00

0.000 0.00

0193

STA TRENCHED WIDENING
0190 

9179.23      1,200.00 20.000 24,000.00

20.000 24,000.00

0.000 0.00

0.000 0.00

0194

STA COLD MILLING, CLASS 3
0191 

9179.35      5.50 3,210.000 17,655.00

3,210.000 17,655.00

0.000 0.00

0.000 0.00

0195

SY  COLD MILLING, CLASS 5
0192 

9179.72      17.50 361.000 6,317.50

361.000 6,317.50

444.465 7,778.14

0.000 0.00

0196

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0193 

9185.85      8.00 1,198.920 9,591.36

1,198.920 9,591.36

0.000 0.00

0.000 0.00

0197

STA RUMBLE STRIPS, ASPHALT 8"
0194 

9186.00      10.00 292.000 2,920.00

292.000 2,920.00

0.000 0.00

0.000 0.00

0198

SY  CONCRETE SURFACE MILLING
0195 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   14 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      45.00 2,023.000 91,035.00

2,023.000 91,035.00

0.000 0.00

0.000 0.00

0199

SY  SURFACING UNDER GUARDRAIL
0196 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0200

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0203 

9300.38      1.00 63,444.000 63,444.00

63,444.000 63,444.00

0.000 0.00

0.000 0.00

0201

EACHRAP INCENTIVE PAYMENT
0197 

9300.52      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0202

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0198 

P402.15      75.00 892.000 66,900.00

892.000 66,900.00

0.000 0.00

0.000 0.00

0203

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0199 

Contracted 4,416,083.63

Current 4,416,083.63

In place 71,292.64

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 16,192.000 8,096.00

16,192.000 8,096.00

5,258.000 2,629.00

420.000 210.00

0204

BDAYBARRICADE, TYPE II
0204 

0001.10      2.00 4,740.000 9,480.00

4,740.000 9,480.00

10,016.000 20,032.00

959.000 1,918.00

0205

BDAYBARRICADE, TYPE III
0205 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   15 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      1.00 1,920.000 1,920.00

1,920.000 1,920.00

12.000 12.00

0.000 0.00

0206

EACHTEMPORARY SIGN DAY
0206 

0001.90      0.50 53,785.000 26,892.50

53,785.000 26,892.50

44,506.000 22,253.00

2,730.000 1,365.00

0207

EACHSIGN DAY
0207 

0002.28      0.50 13,000.000 6,500.00

13,000.000 6,500.00

7,739.000 3,869.50

0.000 0.00

0208

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0208 

0002.30      0.55 7,750.000 4,262.50

7,750.000 4,262.50

1,567.000 861.85

0.000 0.00

0209

LF  PAVEMENT MARKING REMOVAL
0209 

0002.44      0.40 32,000.000 12,800.00

32,000.000 12,800.00

28,414.000 11,365.60

0.000 0.00

0210

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0210 

0002.47      0.25 32,000.000 8,000.00

32,000.000 8,000.00

2,043.000 510.75

0.000 0.00

0211

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0211 

0003.10      375.00 160.000 60,000.00

160.000 60,000.00

15.000 5,625.00

2.000 750.00

0212

DAY FLAGGING
0212 

0003.20      475.00 50.000 23,750.00

50.000 23,750.00

3.000 1,425.00

0.000 0.00

0213

DAY FURNISHING AND OPERATING PILOT VEHICLE
0213 

0003.50      25.00 1,400.000 35,000.00

1,400.000 35,000.00

1,550.000 38,750.00

0.000 0.00

0214

LF  CONCRETE PROTECTION BARRIER
0214 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   15 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      5.00 5,250.000 26,250.00

5,250.000 26,250.00

2,550.000 12,750.00

0.000 0.00

0215

LF  RELOCATE CONCRETE PROTECTION BARRIER
0215 

0003.70      850.00 24.000 20,400.00

24.000 20,400.00

24.000 20,400.00

0.000 0.00

0216

EACHTEMPORARY RUMBLE STRIP
0216 

0003.74      12,000.00 6.000 72,000.00

5.000 60,000.00

5.000 60,000.00

0.000 0.00

0217

EACHTEMPORARY TRAFFIC SIGNAL
0217 

0005.10      100.00 474.000 47,400.00

474.000 47,400.00

209.000 20,900.00

14.000 1,400.00

0218

DAY TRAFFIC CONTROL MANAGEMENT
0218 

0020.00      2.00 4,000.000 8,000.00

4,000.000 8,000.00

60.000 120.00

0.000 0.00

0219

HOURTRAINING
0219 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0220

LS  MOBILIZATION
0220 

4022.05      30.00 1,500.000 45,000.00

1,500.000 45,000.00

0.000 0.00

0.000 0.00

0221

LF  TEMPORARY SLOPE DRAIN
0221 

9110.01      50.00 250.000 12,500.00

250.000 12,500.00

0.000 0.00

0.000 0.00

0222

HOURRENTAL OF LOADER, FULLY OPERATED
0222 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0223

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0223 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   16 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 250.000 12,500.00

250.000 12,500.00

0.000 0.00

0.000 0.00

0224

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0224 

9110.07      50.00 250.000 12,500.00

250.000 12,500.00

0.000 0.00

0.000 0.00

0225

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0225 

9110.27      25.00 200.000 5,000.00

200.000 5,000.00

0.000 0.00

0.000 0.00

0226

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0226 

L022.75      6.50 3,000.000 19,500.00

3,000.000 19,500.00

128.000 832.00

0.000 0.00

0227

LF  TEMPORARY SILT CHECK
0227 

L022.90      6.50 3,000.000 19,500.00

3,000.000 19,500.00

0.000 0.00

0.000 0.00

0228

LF  TEMPORARY SILT FENCE
0228 

L022.92      3.00 1,500.000 4,500.00

1,500.000 4,500.00

0.000 0.00

0.000 0.00

0229

LF  TEMPORARY EARTH CHECK
0229 

L032.70      500.00 8.000 4,000.00

8.000 4,000.00

0.000 0.00

0.000 0.00

0230

TON TEMPORARY MULCH
0230 

L070.15      85.00 510.000 43,350.00

510.000 43,350.00

232.411 19,754.94

0.000 0.00

0231

ACREMOWING
0231 

L860.24      2,750.00 7.000 19,250.00

7.000 19,250.00

0.000 0.00

0.000 0.00

0232

EACHSTORM EVENT RESTORATION - INCENTIVE
0232 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   16 of 19

Nebraska Department of Roads Date: 11.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      7,000.00 1.000 7,000.00

1.000 7,000.00

0.500 3,500.00

0.000 0.00

0233

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0233 

0003.74      18,000.00 0.000 0.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

4003

EACHTEMPORARY TRAFFIC SIGNAL

Replace 2-way traffic signal with 3-way traffic signal

4003 

Contracted 597,851.00

Current 603,851.00

In place 283,590.64

This Estimate 5,643.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 9,064,151.80

Current 9,077,280.14

In place 2,511,035.57

This Estimate 287,898.23



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   17 of 19

Nebraska Department of Roads Date: 11.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 71125  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

987267    

Group 6C Re-Steel, Splices and Rebar Chairs

46,734.00 27,231.43S.P. Initial Payment0005

987267    

Group 6C Re-Steel, Splices and Rebar Chairs

-13,994.00 -8,154.16S.P. Adjustment0009

987267    

Group 6C Re-Steel, Splices and Rebar Chairs

-824.00 -480.14S.P. Adjustment0010

987267    

Group 6C Re-Steel, Splices and Rebar Chairs

-8,824.00 -5,141.66S.P. Adjustment0014

$13,455.47Total for stockpile nbr 1: 23,092.00

$13,455.47Total for proposal line nbr 0083: 23,092.00

Prpsl Line Nbr 0110

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

989386    

Group 6D Re-Steel, Splices and Chairs

47,540.00 27,645.46S.P. Initial Payment0005

989386    

Group 6D Re-Steel, Splices and Chairs

-13,994.00 -8,137.79S.P. Adjustment0010

989386    

Group 6D Re-Steel, Splices and Chairs

-824.00 -479.17S.P. Adjustment0012

$19,028.50Total for stockpile nbr 1: 32,722.00

$19,028.50Total for proposal line nbr 0110: 32,722.00

$32,483.97Total for item code 3051.10: 55,814.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   17 of 19

Nebraska Department of Roads Date: 11.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 71125  000   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988352    

Group 6E Re-Steel

3,141.00 1,415.96S.P. Initial Payment0005

$1,415.96Total for stockpile nbr 1: 3,141.00

$1,415.96Total for proposal line nbr 0136: 3,141.00

$1,415.96Total for item code 6020.00: 3,141.00

Item Cd Item Desc

6095.00      STEEL DIAPHRAGM

Project 71125  000   

Prpsl Line Nbr 0098

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

C-16089   

Group 6C Steel Diaphragms

9.00 1,242.00S.P. Initial Payment0005

C-16089   

Group 6C Steel Diaphragms

-9.00 -1,242.00S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0098: 0.00

$0.00Total for item code 6095.00: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   18 of 19

Nebraska Department of Roads Date: 11.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 71125  000   

Prpsl Line Nbr 0063

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

988380    

Group 6 Epoxy Coated Re-Steel

3,622.00 1,887.06S.P. Initial Payment0005

988380    

Group 6 Epoxy Coated Re-Steel

-692.50 -360.79S.P. Adjustment0005

988380    

Group 6 Epoxy Coated Re-Steel

-2,925.00 -1,523.92S.P. Adjustment0006

988380    

Group 6 Epoxy Coated Re-Steel

-4.50 -2.35S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0063: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 71125  000   

Prpsl Line Nbr 0064

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-38C     

Group 6 H Pile 12" x 53lb Piling

150.00 3,540.00S.P. Initial Payment0005

3-38C     

Group 6 H Pile 12" x 53lb Piling

-148.79 -3,511.44S.P. Adjustment0008

$28.56Total for stockpile nbr 1: 1.21

$28.56Total for proposal line nbr 0064: 1.21

$28.56Total for item code 6210.14: 1.21

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   18 of 19

Nebraska Department of Roads Date: 11.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 71125  000   

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-43C     

Group 6 Steel Sheet Piling

1,314.50 15,642.55S.P. Initial Payment0005

3-43C     

Group 6 Steel Sheet Piling

-1,314.50 -15,642.55S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

Prpsl Line Nbr 0103

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

C-16089   

Group 6C Sheet Piling

1,779.00 20,191.65S.P. Initial Payment0005

C-16089   

Group 6C Sheet Piling

-1,712.552 -19,437.47S.P. Adjustment0005

C-16089   

Group 6C Sheet Piling

-66.448 -754.18S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0103: 0.00

$0.00Total for item code 6310.00: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7125           

0014 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   19 of 19

Nebraska Department of Roads Date: 11.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 71125  000   

Prpsl Line Nbr 0144

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10293G    

Type II Guardrail End Treatment

24.00 34,200.00S.P. Initial Payment0009

$34,200.00Total for stockpile nbr 1: 24.00

$34,200.00Total for proposal line nbr 0144: 24.00

$34,200.00Total for item code 7024.27: 24.00

$68,128.49Total remaining for contract:


